

<b>Table 1. Wetlands Strategy Project Milestones</b>	<b>Project Phase</b>	<b>Task Status</b>	<b>Date</b>
QMP & QAPP for Level 1 Assessment	Phase 1	Complete	2003
Level 1 Data Query Procedures	Phase 2	Complete	2004
Level 1 Assessment Map	Phase 1	Complete	2004
QMP, QAPP, Method Summary and Sampling Sites for Level 2 Assessment	Phase 1	Complete	2004
Level 2 Data summary protocol review with DEQ staff, including additional data collection procedures	Phase 2	Complete	2004
Draft Wetland Monitoring & Assessment Strategy	Phase 1	Complete	2004
Complete Level 1 Assessment Data Collection	Phase 1	Complete	2004
Preliminary Assessment for Level 2 Assessment by Watershed	Phase 1	Complete	2004
Site selection-Coastal Plain & Piedmont watersheds for additional Level 2 assessments (400 individual sites)	Phase 2	Complete	2004
C-Values for Floristic Study	Phase 1	Complete	2004
Public Workshop on Monitoring and Assessment Strategy	Phase 1	Complete	2005
Draft Report for Level 2 Assessment by Watershed	Phase 1	Complete	2005
Peer Review Workshop on Wetland Assessment Methodologies	Phase 1	Complete	2005
Final Report for Floristic Study	Phase 1	Complete	2005
Incorporate Wetland Status/trends Data into 305(b) Report	Phase 1	Complete	2005
Data report on first 200 sites – Level 2 assessments	Phase 2	Complete	2005
Initial Level 3 sampling report for 10 coastal plain sites	Phase 2	Complete	2005
QMP, QAPP, and Sampling Plan for Level 3 Assessment in Coastal Plain	Phase 1	Complete	2005
Peer review meeting on Level 3 protocol	Phase 2	Complete	2005
Final Wetland Monitoring and Assessment Strategy	Phase 1	Complete	2005
Final Report for Level 1 Assessment	Phase 1	Complete	2005

Final Analysis and Report for Level 2 Assessment by Watershed	Phase 1	Complete	2005
Protocols for Cumulative Assessments Reviews by DEQ staff	Phase 2	Complete	2006
Completion FQAI and On-Line Calculator	Phase 2	Complete	2006
Data report on second 200 sites – Level 2 assessments	Phase 2	Complete	2006
Data report on Level 3 sampling in additional 20 sites in coastal plain and piedmont	Phase 2	Complete	2006
Protocols for Use of FQAI Calculator	Phase 2	Complete	2006
Final report submission on all project assessments	Phase 2	Complete	2006
Complete Level II site assessment of Piedmont. Begin Level III sampling for coastal plain sites.	Phase 2	Complete	2007
Complete enhanced wetland site selection for Ridge and Valley. Level II site assessment using a protocol for probable wetlands location.	Phase 3	Complete	2007
Level II site assessment for Ridge and Valley physiographic provinces.	Phase 3	Complete	2008
Design and implement procedures to facilitate the routine application of inventory and monitoring data	Phase 4	Ongoing	2010
Begin Level III (validation phase) sampling for Piedmont, Ridge and Valley.	Phase 4	Complete	2010
Level II re-sample coastal plain subset for calibration.	Phase 4	Complete	2010
Begin Level I re-sample of Virginia for trends analysis.	Phase 4	Complete	2010
Development of a Wetland Program Comprehensive Plan, refinement of our environmental database, and continued development of the wetlands monitoring and assessment program.	Phase 5	Complete	2011
Collaborate with VDOT to incorporate linear transportation projects into the wetland data viewer, potentially review and update the monitoring and assessment strategy to incorporate completed tasks and re-evaluate the direction of the strategy.	Phase 6	Complete	2011-2014
New data collection equipment have been distributed to DEQ monitoring staff and the training field staff is complete. Development and testing of new protocols for DEQ field staff that provides for integrated data collection and quality assurance in support of the recalibration effort and non-mapped NWI wetland identification is ongoing. Continuing the model recalibration and developing additional datasets for WetCAT. DEQ staff and the public have been trained on use of WetCAT. Public trainings are ongoing.	Phase 7	Complete and ongoing	2014 to present